
From:
To:
Cc:
Subject: Re: fencing materials
Date: Wednesday, May 08, 2013 4:17:04 PM

Will just need to coordinate loading. Will work thru  cc  as well
 
From:  
Sent: Wednesday, May 08, 2013 04:16 PM Eastern Standard Time
To:  
Cc:  
Subject: RE: fencing materials 
 
Let’s go.  What help do you need? 
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Wednesday, May 08, 2013 4:15 PM
To: 
Cc: 
Subject: Re: fencing materials
 
Correct
 
From:  
Sent: Wednesday, May 08, 2013 04:14 PM Eastern Standard Time
To:  
Cc:  
Subject: RE: fencing materials 
 
Sure…they pay for the transport, right? 
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 
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Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Wednesday, May 08, 2013 4:10 PM
To: 
Subject: Fw: fencing materials
 
training facility is asking for about 6 bundles of bollard to construct a fence per below. Can we
support via Fabens?
 
From:  
Sent: Wednesday, May 08, 2013 04:07 PM Eastern Standard Time
To:  
Subject: RE: fencing materials 
 

I really don’t want to sound greedy or try to take advantage.  I’m just trying to work around a lot of
obstacles.  Is there any way to get 5-6 bundles of the bollard fencing for Artesia?  

 
 
Just for info, we will be using the fence for 

 
Thanks,

 

Firearms Program Specialist
U.S. Customs and Border Protection
Use of Force Policy Division
Force Modernization Branch

 office
 cell

 

From:  
Sent: Wednesday, May 08, 2013 3:31 PM
To: 
Subject: RE: fencing materials
 
No but I knew where to find it quick
 

CTR-LMI
BPFTI PMO
OF: 
BB: 

From:  
Sent: Wednesday, May 08, 2013 3:24 PM
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To: 
Subject: RE: fencing materials
 
Really?  You knew that off the top of your head?  That is impressive. 
 
 

From:  
Sent: Wednesday, May 08, 2013 3:23 PM
To: 
Subject: RE: fencing materials
 

 
 

CTR-LMI
BPFTI PMO
OF: 
BB: 

From:  
Sent: Wednesday, May 08, 2013 3:22 PM
To: 
Subject: RE: fencing materials
 
Can you tell me what the actual name or description of the mesh material would be?
 
 

From:  
Sent: Wednesday, May 08, 2013 3:08 PM
To: 
Subject: RE: fencing materials
 
10-4.  Thanks!
 
 

From:  
Sent: Wednesday, May 08, 2013 3:04 PM
To: 
Subject: RE: fencing materials
 

 

CTR-LMI
BPFTI PMO
OF: 
BB: 
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Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Wednesday, January 22, 2014 3:50 PM
To: 
Cc: 

.; 
Subject: Weekly Report - 23 Jan 2014 ( )
 

           Changes from the last update are in red.   
 

        Hot Issues
·         LCCE Development for Budget Assessment

o    Working with  to review existing estimates and make recommended
adjustments, prior to next budget cycle.  Compilation of cost data from USACE “interim”
contracts and gap filler contracts is 98% complete, with average costs developed for
each bucket for each Sector. 

o    Available CTIMR cost data compiled and incorporated. 
o    Meeting with  scheduled for Monday, 28 Jan, to review estimate. 

    Major Efforts  
WA#4 Re-procurement

Provided review comments on draft SOW on 13 Jan. 
Provided recommended language to clarify road maintenance techniques on 19 Jan.

RGV Gates, Phase 1 gates)
All gates now are available for Sector to use. 
Deleted  Gap closure from contract due to  concern with  Ramp

Will widen Ramp, improve access road, and install culvert at TXDOT swale. 
If  is OK, will then close his gap. 
Design will be done by USACE; work will be done thru CTIMR. 
USACE RE is preparing Offer to Sell for for additional property needed due
to two utility poles obstructing access.
35% submittal received ~ 4 Nov.  Review comments provided and Option #1 was
selected.     
90% design received; review comments provided to USACE from  Sector
and I on 8 Jan.  Responses received from designer on 21 Jan and resolved same
date. 

Landowner training
Sector prepares a weekly training report that helps to bring focus on this
issue.  A report was provided last week, and forwarded to the IPT team. 
FTB is fully trained
BRV is fully trained except for 4 landowners
MCS is fully trained except for 7 emergency responders
HRL is partially trained
WSL is making limited progress in training

Warranty management
Held a warranty management meeting for Monday, 9 Sep, to review processes with

, USACE & Sector.  Notes provided to all after the meeting. 
Follow up meeting was held 12 Dec. 

 initiated daily tag-up calls for all parties, which is helping communication
and will hopefully streamline response times to meet the Warranty
Management Plan objectives, and Sector’s needs.

Rats in the controller cabinet are the biggest issue.  Ultrasonic emitters have been
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installed in controller cabinets.  

 
A tracker of all gate issues is being maintained by  and distributed to all parties
daily before the tag up call. 
Doorking certification training for 2 Primus employees is underway this week. 

. 
Design Delay Claim letter dated 5 Nov 2013 received from Weston; requests $  for
delays from “inappropriate design review comments” and “refusal to fast track” the design
process. 

Weston sent letter 9 Dec 2013 requesting release of LD’s. 
USACE response letter was sent 22 Jan, copy provide to BPFTI management
same day.

I provided claim review comments to USACE on 9 Dec. 
USACE will provide CO final decision by 20 Feb 2014. 

Risk assessment validate in FITT for RGV Gates 22 Jan 2014
ECSO Round V Contracts

TCA Fence
Option #2 issued 17 Dec with additional $386,078.47. 

TCA Roads – Awarded 21 Aug.  Bonds received 25 Sep.  NTP issued same day. 
Burn rate has been high due to accelerated work as requested by Sector
Option #1 exercised 18 Dec w/additional $1,336,381.37.

TCA Veg/Debris
Option #1 exercised 17 Dec with additional $721,061.85.

YUM Lighting
 working with  to obtain funding and placing on existing YUM contract

for Roads, Fence, Veg Control, which will also cover Lighting.   
CBP Gap Filler Contract – to fill gaps between Round IV and V and between Round IV/V and
CTIMR.  This is now limited to WA#2, TCA and YUM

TCA
Gate Opening Contract

New contract awarded 31 May to Pima Paving, Inc, for $16,550.  Remaining
funds from $95K PR are obligated and available for contingency use under
the contract. 
Extension mod with $95K issued thru 30 Jun 2014.   

Lighting
New contract awarded, with performance to start 1 Jan 2014; includes 3
month base period and three 3-month options.    $33K for base period was
obligated. 

YUM
Roads, Fence, Vegetation Control

Awarded 21 Jun 2013
$1M is funded was obligated on 24 Sep 2013, extending the contract to 31
Mar 2014. 
A mod is in progress to add $500K, in part to provide for Lighting M&R. 

Tactical Infrastructure Condition Index Working Group
Meeting held 8 April
Minutes/agenda sent 8 April for next meeting.
Milestones sent to BOD for SMR meeting 16 Jun
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CC contractor is laying track.
Revised schedule shows 25 Nov 2013 completion
Mexico is reported to estimate a late October 2013 completion
CC is still reportedly looking for funding for CBP requirements

Provided input for briefing for Reps. Carter and Vela on 13 Aug and information for “get
backs” that resulted from the meeting.
Latest Update 

Construction on both sides appears to be near completion according to the CCRMA
construction manager. 

, OFO PM, provided email string on 13 Jan indicating CCRMA now
agrees it’s their responsibility to move VACIS. 
Requested update from CCRMA 13 Jan, but no response yet.  Also, followed up with
a call, and left message with secretary.  On 22 Jan CCRMA secretary advised that
CCRMA Administrator (  is out of town and she doesn’t know when he’ll be
back. 
Provided update to  on 22 Jan 

 
RGV  Highway – Fence Relocation

o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed
yet

o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
Latest schedule received from TXDOT 28 Jan 2013.  No change in contract letting date of
Dec 2013.  CCRMA is still working EA & BA.  
Design has started. 
Meeting held with CBP parties to discuss the way forward on 7 May. 
Called TXDOT POC; design has not started as IBWC had stated.  Will monitor until design
starts and then engage. 

TXDOT POC advised on 1 Oct that environmental negotiations with FWS is delaying
overall schedule.   
Requested update 30 Dec 2013.

Sent draft PRD to ECSO and requested ROM & notional schedule – 18 Jun.
ECSO estimates 1 Aug for delivery
Provided HDR ( ) with PRD & status update on 6 Aug.
Held discussion with  4 Sep to review scope and reconfirm need for
cost/schedule input.
Requested update from  30 Oct & 26 Nov, & 8 Jan 2014; responded
that he is working on it. 

CTIMR Support – Area 3
·         Reviewed CWP#1 additional work elements on 1 Jul and sent 14 review

comments/questions.
·         Due to time constraints with issuing CWP, comments will be discussed at a later

time.  Comment resolution needed on:
·         F&G 1049 – Retaining wall
·         R&B 1055 – Road  POE
·         L&E 1063 – Lighting inspection
·         V&D 1068, 1069, 1073, 1266-1269 – Veg loading/hauling/disposal
·         R&B 1258 – LWC repair
·         R&B 1260 –  road
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Reviewed Baker’s response to our engineering review comments on access/ramp
improvements on 21 Jan.  Concerns resolved same day. 

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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Firearms Program Specialist
U.S. Customs and Border Protection
Use of Force Policy Division
Force Modernization Branch

 office
 cell

 

From:  
Sent: Wednesday, May 08, 2013 3:31 PM
To: 
Subject: RE: fencing materials
 
No but I knew where to find it quick
 

CTR-LMI
BPFTI PMO
OF: 
BB: 

From: L 
Sent: Wednesday, May 08, 2013 3:24 PM
To: 
Subject: RE: fencing materials
 
Really?  You knew that off the top of your head?  That is impressive. 
 
 

From:  
Sent: Wednesday, May 08, 2013 3:23 PM
To: 
Subject: RE: fencing materials
 

 
 

CTR-LMI
BPFTI PMO
OF: 
BB: 

From:  
Sent: Wednesday, May 08, 2013 3:22 PM
To: 
Subject: RE: fencing materials
 
Can you tell me what the actual name or description of the mesh material would be?
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We recently visited the El Paso sector and viewed the several types of fencing.  Can you tell me
where we should look to purchase the mesh material that is similar to what is being used in some of
the areas?  I have attached a pic of what I am referring.
 
Thanks for any help you can provide,

 

Firearms Program Specialist
U.S. Customs and Border Protection
Use of Force Policy Division
Force Modernization Branch

 office
 cell
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From:
To:
Cc:
Subject: Re: fencing materials
Date: Wednesday, May 29, 2013 3:51:41 PM

Will do
 
From:  
Sent: Wednesday, May 29, 2013 03:51 PM Eastern Standard Time
To:  
Cc:  
Subject: RE: fencing materials 
 

 
Thanks for the viz.
 
I would like to get a few pictures of what they are doing in Artesia with the Fence.  It would
be a nice Newsletter idea.
 
Thanks.
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Wednesday, May 29, 2013 3:48 PM
To: 
Cc: 
Subject: Fw: fencing materials
 

: need to provide about 6-8 bundles of bollards and whatever remaining plate we have to
 for training fence. We did this earlier. Just need a WG available to load. They will work on

date based on schedule. Looking in 2 weeks. Can you support?

Thanks
 
From:  
Sent: Wednesday, May 08, 2013 04:07 PM Eastern Standard Time
To:  
Subject: RE: fencing materials 
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I really don’t want to sound greedy or try to take advantage.  I’m just trying to work around a lot of
obstacles.  Is there any way to get 5-6 bundles of the bollard fencing for Artesia?  

 
 
Just for info, we will be using the fence for 

 
Thanks,

 

Firearms Program Specialist
U.S. Customs and Border Protection
Use of Force Policy Division
Force Modernization Branch

 office
 cell

 

From:  
Sent: Wednesday, May 08, 2013 3:31 PM
To: 
Subject: RE: fencing materials
 
No but I knew where to find it quick
 

CTR-LMI
BPFTI PMO
OF: 
BB: 

From:  
Sent: Wednesday, May 08, 2013 3:24 PM
To: 
Subject: RE: fencing materials
 
Really?  You knew that off the top of your head?  That is impressive. 
 
 

From:  
Sent: Wednesday, May 08, 2013 3:23 PM
To: 
Subject: RE: fencing materials
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CTR-LMI
BPFTI PMO
OF: 
BB: 

From:  
Sent: Thursday, May 02, 2013 8:23 AM
To: 
Subject: fencing materials
 

,
 
We recently visited the El Paso sector and viewed the several types of fencing.  Can you tell me
where we should look to purchase the mesh material that is similar to what is being used in some of
the areas?  I have attached a pic of what I am referring.
 
Thanks for any help you can provide,

 

Firearms Program Specialist
U.S. Customs and Border Protection
Use of Force Policy Division
Force Modernization Branch

 office
 cell
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From:
To:
Cc:
Subject: RE: Completing Border Fencing at  Station, RGV
Date: Wednesday, June 26, 2013 4:08:23 PM

Just catching up…Adding 
 
Will be sure to include this under CIR unless heard otherwise from OBP. 

 
 – I believe I saw this in some other email traffic, but if you could get a PRD shelved for this

effort we can have this ready in the files.
 

, PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

From:  
Sent: Monday, June 24, 2013 3:12 PM
To: 
Cc: 
Subject: RE: Completing Border Fencing at  Station, RGV
 
Let’s make this a note to ensure this does not get dropped…
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Monday, June 24, 2013 3:11 PM
To: 
Cc: 
Subject: RE: Completing Border Fencing at  Station, RGV
 
Sounds good.  .
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,

                

   
 

 

From:  
Sent: Friday, June 21, 2013 2:32 PM
To: 
Subject: FW: Draft PRD for Relocating Fence for  Hwy Construction, RGV
 

                

 
 

 

From:  
Sent: Tuesday, June 18, 2013 3:49 PM
To: 
Cc: 
Subject: RE: Draft PRD for Relocating Fence for  Hwy Construction, RGV
 
Forgot the attachment.
 

From:  
Sent: Tuesday, June 18, 2013 3:47 PM
To: 
Cc: 
Subject: Draft PRD for Relocating Fence for  Hwy Construction, RGV
 

                This is not a priority, since the County contract for the highway won’t be let until mid-2015,
but we want to get a PRD ROM and notional schedule for planning purposes.  Please let me know
when you might be able to provide that info for the PRD.  Thanks for the help!
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office:  
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Mobile:  
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
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From:
To:
Subject: FW: Draft PRD for Relocating Fence for  Hwy Construction, RGV
Date: Friday, June 21, 2013 2:31:56 PM
Attachments: TI PRD - RGV  Hwy Fence Relocation 6-18-2013.docx

,
                

 
 

 

From:  
Sent: Tuesday, June 18, 2013 3:49 PM
To: 
Cc: 
Subject: RE: Draft PRD for Relocating Fence for  Hwy Construction, RGV
 
Forgot the attachment.
 

From:  
Sent: Tuesday, June 18, 2013 3:47 PM
To: 
Cc: 
Subject: Draft PRD for Relocating Fence for  Hwy Construction, RGV
 

                This is not a priority, since the County contract for the highway won’t be let until mid-2015,
but we want to get a PRD ROM and notional schedule for planning purposes.  Please let me know
when you might be able to provide that info for the PRD.  Thanks for the help!
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
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From:
To:
Subject: FW: TI M&R Budget Discussion - Read Aheads
Date: Sunday, January 26, 2014 9:57:49 PM
Attachments: Issue Paper - Budget Estimate 1-26-2014.docx

Historical TI MR Contract Cost Data - Roll-Up 1-26-2014.xlsx

, CBM, PMP

Division Director, TI Division

Border Patrol Facilities and Tactical Infrastructure

Program Management Office

Facilities Management and Engineering

1301 Constitution Ave. NW, Suite 

Washington, DC  20004

Office: 

Cell: 

 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

______ ___________________
From: 
Sent: Sunday, January 26, 2014 5:54 PM
To:   

Cc: 
Subject: RE: TI M&R Budget Discussion - Read Aheads

Attached is an issue paper, and a summary of cost estimates, by Sector and by bucket, with
notes as to the source of the data.  I am not sending the backup data workbook, but it is
available if you need it.  I’ll have it at the meeting in case there are questions on it.

<<Issue Paper - Budget Estimate 1-26-2014.docx>> <<Historical TI MR Contract Cost Data - Roll-Up 1-
26-2014.xlsx>>

-----Original Appointment-----
From: 
Sent: Wednesday, January 22, 2014 1:25 PM
To:  

Cc: 
Subject: TI M&R Budget Discussion
When: Monday, January 27, 2014 9:15 AM-10:00 AM (UTC-05:00) Eastern Time (US & Canada).
Where:  Office/ 
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The attached document’s Cost Estimate is for completing the assessments and corrective
repair.  This can be pulled quickly into a SOW to accomplish the structural assessments to
include a draft statement of work and, if necessary, drawings for corrective repair once we
determine the most advantageous procurement strategy.

 

I have cc’d  and  the two TACCOM Project Managers, who
would be your POC going forward.  We look forward to any assistance you can provide us.

 

Best,

 

, P.E., PMP

SME, Real Estate and Environmental Division

LMI Government Consulting

Border Patrol Facilities & Tactical Infrastructure

Program Management Office

Facilities Management & Engineering

Mobile: 

 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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From:
To:
Subject: RE: Need your historical knowledge on WMS
Date: Tuesday, September 17, 2013 10:11:01 PM

All of these codes are to define the damage.  I don’t have a strong memory of why we had three
different codes to define the damage except that the program development IPT wanted as much
definition as possible.  I have no strong opinion about keeping all different codes and am a supporter
of simple and straight forward.  So if one code gives us the information required, then why have two
or more?
 

, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org
 

From:  
Sent: Tuesday, September 17, 2013 5:23 PM
To: 
Cc: 
Subject: RE: Need your historical knowledge on WMS
 

,
                Those terms mirror terms used in SAP’s Plant Maintenance Module, and are probably why
someone thought they would be useful in our new system.  After talking to  and looking at
how each is used for Fencing damage, I don’t see a lot of value in the “Damage Code” and “Cause
Code”.  The “Damage Extent” is where we’ve described the damage (severed bollard, spread bollard,
replace full panel, etc), and seems to be adequate to our data needs. 
                I reviewed the “Damage Extent” menus for the other buckets, and believe it would be
helpful if  and I reviewed & refined those, and coordinate with  and the PMs as well.  Then
we can better assess if the “damage code” and “cause code” have any added value.    
                Please let me know if that sounds like a good approach to you. 
 

 

From:  
Sent: Monday, September 16, 2013 7:48 PM
To: ; 
Subject: Fw: Need your historical knowledge on WMS
 
See below.....do you recall this? 
 
From:  
Sent: Monday, September 16, 2013 03:31 PM
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To:  
Subject: Need your historical knowledge on WMS 
 
 

,
 
The Damage Extent code is displayed in the WMS standard report in FITT – Reporting. The Baker
team would like to know how the Damage Extent, Damage Code and Cause Code are used outside of
WMS by the TI M&R group and whether there is a need to include the Damage Code and Cause
Code fields in the report. Since you were heavily involved in the creation of the system, you may
remember what the importance of those fields are and whether it is necessary to display all the
fields in the report.  We only want to add those fields if the data will be purposeful for the TI M&R
group.  
 
Thank you for your guidance.
 
 

Systems Lead, Business Operations Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

 (w)
 (m)

 
Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy.
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From:
To:
Subject: RE: Weekly Report - 17 Oct ( )
Date: Wednesday, October 16, 2013 2:48:55 PM

Thank you.
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Wednesday, October 16, 2013 2:38 PM
To: 
Cc: 

; ; 
Subject: Weekly Report - 17 Oct ( )
 

           Changes from the last update are in red.   
 

        Hot Issues
 

RGV Gates
ates (test gates( were accepted on 14 Nov 2012.

gates were accepted on 15 July 2013
gates  were accepted on 16 Aug 2013

Final acceptance of gates in HRL/WSL/MSC expected by COB 16 Oct 2013. 
Deleted  Gap closure from contract due to  concern with Ramp

Will widen Ramp, improve access road, and install culvert at TXDOT swale. 
If  is OK, will then close his gap. 
Design will be done by USACE; work will be done thru CTIMR. 
Requested RE status for area 18 Sep to be sure work is cleared

Status received; USACE will stake limits during design.
Survey completed and data forwarded to Baker for design; initial design submittal
expected in early November. 

 
Received letter from Weston 4 Sep asserting delays caused by lack of RE rights for
provision of commercial power.  It requests release of $ n retainage and unspecified
delay costs.

USACE is issued a letter on 13 Sep removing contract limitations to completion of
gates with generator testing.  Also, no further retainage will be held for LD’s.  Weston
has also advised that they will not need GFE generators, but will provide their own
and backcharge later.
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All RE rights are in hand.  Weston was advised on 10 Sep that we have all rights for
the last two. 

Of gates without commercial power, Weston is fully responsible fo and
USACE has issued purchase orders for primary to AEP. 

Two locations still need primary power. is underway as of 14 Oct. 
No work started at  AEP is checking status. 
Gates under Weston responsibility estimated to be completed by 25 Oct per
USACE.   

Landowner training
Sector prepares a weekly training report that helps to bring focus on this
issue.  A report was provided last week, and forwarded to the IPT team. 

Warranty management
 has  tracking vandalism repairs/replacements done by Primus and impact

on warranty, as well as tracking warranty calls.
Held a warranty management meeting for Monday, 9 Sep, to review processes with

  USACE & Sector.  Notes provided to all after the meeting. 
TECO’d 11 BRV gates 23 Aug in TRIRIGA

Three DD Fm 1354 documents (Transfer of Real Property) were signed and
forwarded to USACE for the test gates FTB gates and BRV gates.

      Major Efforts  
ECSO Round IV Contracts

Twelve contracts awarded.  Only one contract is still in place
Yuma Lighting –  Extension issued for 6 months to 30 November 2013.  No further
extensions allowed, so new contract being addressed under Round V.

ECSO Round V Contracts
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 
TCA Fence

CN approved 29 May
Awarded 13 June.   
Requested Option #1 be exercised when base period expires 24 Sep.  ECSO is
working it. 

TCA Roads – Awarded 21 Aug.  Bonds received 25 Sep.  NTP issued same day. 
TCA Veg/Debris

Going sole source to previous contractor. Proposal rec’d 4 Sep.  Contract awarded
30 Sep 2013.

YUM Lighting – . 
Need date is 1 Dec 2013.  Requested update 18 Sep and 16 Oct.

CBP Gap Filler Contract – to fill gaps between Round IV and V and between Round IV/V and
CTIMR.  This is now limited to WA#2, TCA and YUM

TCA
Gate Opening Contract – new contract awarded 31 May to Pima Paving, Inc, for
$16,550.  Remaining funds from $95K PR are obligated and available for
contingency use under the contract.
Lighting

Mod issued to extend PoP from 30 June to 30 Sep 2013, adding $35K,
making total contract $68K.
New extension issued for $33K which runs from 1 Oct to 31 Dec 2013.

YUM
Roads, Fence, Vegetation Control

Awarded 21 Jun 2013
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Revised schedule shows 25 Nov 2013 completion
Mexico is reported to estimate a late October 2013 completion
CC is still reportedly looking for funding for CBP requirements

Provided input for briefing for Reps. Carter and Vela on 13 Aug and information for “get
backs” that resulted from the meeting.
Schedule received from CC 29 Aug; contractor is not on schedule. 

RGV  Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
Latest schedule received from TXDOT 28 Jan 2013.  No change in contract letting date of
Dec 2013.  CCRMA is still working EA & BA.  
Design has started. 
Meeting held with CBP parties to discuss the way forward on 7 May. 
Called TXDOT POC; design has not started as IBWC had stated.  Will monitor until design
starts and then engage. 

TXDOT POC advised on 1 Oct that environmental negotiations with FWS is delaying
overall schedule.   

Sent draft PRD to ECSO and requested ROM & notional schedule – 18 Jun.
ECSO estimates 1 Aug for delivery
Provided HDR ( ) with PRD & status update on 6 Aug.
Held discussion with Bryan 4 Sep to review scope and reconfirm need for
cost/schedule input.

CTIMR Support – Area 3
·         Reviewed CWP#1 and sent additional work from initial site visit for consideration. 
·         Reviewed CWP#1 additional work elements on 1 Jul and sent 14 review

comments/questions.
·         Due to time constraints with issuing CWP, comments will be discussed at a later

time.  Comment resolution needed on:
·         F&G 1049 – Retaining wall
·         R&B 1055 –  POE
·         L&E 1063 – Lighting inspection
·         V&D 1068, 1069, 1073, 1266-1269 – Veg loading/hauling/disposal
·         R&B 1258 – LWC repair
·         R&B 1260 –  road

·         Deferred items w/comments, or needing engrg support
·         R&B 1270 –  309
·         V&D 1272 – Retention pond
·         R&B 1273 –  proposed repairs
·         R&B 1274 – , articulated mat at LWC

CTIMR Support – Area 4
DRT. 

Provided initial review and comments on proposed 

Working with  on final repair approach.
Requested review of the following work elements for CWP #5 on 13 Jun, once info is
available:

 Road Surface Repair. 
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LRT
Nothing pending

RGV
Boat Ramps (Top 3) – working with PM &  on concept

Received depth info near each boat ramp 1 Oct
Waiting estimate from Primus on cofferdam cost

Maintenance Roads adjacent to fencing in Cameron County
Working with Pam/Sector on requirements for CWP #5
Provided engineering guidance 16 Oct. 

MOA for Levee Road Maintenance – Held discussion with  & Sector on proposed
new MOA on 12 Jun.  Will wait for EPT final MOA and use it as a template.   
Visited  with  Primus,  &  27 Aug. 

   
Primus will begin maintenance on cable/winch/roller system. 

Deliverables
 

RGV Gates IPT minutes & agenda
Provided engineering guidance on repairs to roads on north side of the Cameron County fence. 

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:
Subject: RE: TI/Military Weekly Update 8/23/2013
Date: Friday, August 23, 2013 10:34:47 AM

10-4. Understood.
 

, PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

From:  
Sent: Friday, August 23, 2013 10:29 AM
To: 
Subject: RE: TI/Military Weekly Update 8/23/2013
 
Good point.  May I suggest that you check with   The MATOC is all yours.   is out
of that business…
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Friday, August 23, 2013 10:25 AM
To: 
Subject: RE: TI/Military Weekly Update 8/23/2013
 
Which ones….MATOC and ENABLE/ESPC?
 
I wasn’t sure if they were being briefed by  and 
 
I can certainly add this into my weekly during my submittal. Below are my updates….
 
MATOC:

-          Tucson Roads Contract was awarded on 8/21/2013 through the USACE.
-          Tucson Veg/Deb RFP was issued on 8/21/2013 and due 9/4/2013 through the USACE.
-          Request sent to  on 8/20/2013 for $33k for the Tucson Lighting extension (CBP
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contract). Contract expires on 9/30/2013 – the extension will be for 3 months and take us to
12/31/2013.  Need DAC approval on the funds, PR transfer, and KO to extend contract

-          Request sent to  on 8/20/2013 for $  for the Tucson Fence Contract REA (CBP
contract). Need DAC approval on the funds, PR transfer, and payment.

-          Working with  and the USACE on the extension of the Yuma
Fencing/Roads/Veg/Debris contract. Need DAC approval on the $ funds, PR transfer, and
USACE extend the contract 

 The current contract expires 9/29/2013
-          Working with the USACE to determine contact capacity for extension on the Yuma Lighting

Contact.  The current contract does not expire until 11/20/2013.
 
Yuma Lights ENABLE

-          SSEB will be completed today with the Tech Team. The notice of intent to award is on
schedule for 8/30/2013.

-          Draft SOW follow-up meeting is scheduled for 8/26/2013 for review with the team. The
Final SOW is on schedule to be completed by 9/4/2013 prior to the IGA Kickoff on 9/5/2013

 
ESPC Program

-          Draft PRD is under review. Meeting to be set up next week with the team for next round of
review and comments. Working closely with the Facility PMs in Yuma and El Centro Sector
on the PRD.

 
Thanks,

 
, PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

From:  
Sent: Friday, August 23, 2013 10:01 AM
To: 
Subject: RE: TI/Military Weekly Update 8/23/2013
 

 
Need to add your Special projects as well.  Ok?
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
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Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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From:
To:
Cc:

Subject: Weekly Report - 13 Dec ( )
Date: Wednesday, December 12, 2012 4:14:10 PM

Changes from the last update are in red.   
 

      Hot Issues
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan
Yuma Fence – last option will expire 24 Jan  
Tucson Fence – last option will expire 24 Jan  
Yuma Roads – last option will expire 22 Jan  
Tucson Roads – last option will expire 30 Jan  
El Paso Roads – last option will expire 30 Jan  
Tucson Veg/Debris – 1st option will start 22 Nov; last option expires 18 May  
Yuma Lighting – 1st option will start 4 Nov; last option expires 30 Apr
El Paso Lighting – 1st option will start 5 Nov; last option expires 4 May
BBT Roads – requested last option be exercised.  
EPT Veg/Deb – requested first option be exercised.  
Each contract has 2 options, which each last 90 days

No MATOC capability exists for future Task Order needs after MATOCs expire
ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 

Also provided estimate for extensions, if approved by their CO. 
Decision issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next. 
We are considering options for TCA Lighting and YUM Roads.
Also working with  on TCA Gate Opening contract extension and
TCA Lighting reprocurement.

45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

Funds requests submitted and approved for both.  
Gate maintenance is deleted from TCA contract, after coordination with 

.  Allows 45 day PoP vs. 1 mo. 
EPT Fencing RFP sent to Cerrudo for proposal 11 Dec.
Sent  sole source request for TCA Fencing due to timely TERO
clearance concerns.  

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

 Bridge – Security Requirements
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Span across Rio Grande has been installed, with fencing to deter pedestrian traffic.
Completion of  project is on hold, per County’s construction manager. 

Real estate acquisition is now complete. 
CC is waiting on a proposal from contractor to complete the project.

   

  
Sent CCRMA email offering swing gate option 7 Dec.  
Provided  with updated issue paper 10 Dec.

 Boat Ramp
Revised PRD is in technical review as of 9 Oct.  PRD addresses phase 1 need for surveys
of river bottom, and for gradient boundary line. 
Phase 2 PRD will be developed once scope is confirmed with Sector following receipt of
survey results.   
PRD is final and was sent to ECSO for action.
Advised  on 28 Nov that she is the PM for this action and I will provide
engineering support.  
As requested by ECSO, I worked with  to obtain “govie” approval to use $29K sent
to ECSO in Sep 2011.

 
      Major Efforts  

RGV Gates
Plan-in-hand site inspection held for second set of designs  on 4 Dec. 

Final design dwgs received for 1st package
Test gates were accepted on 14 Nov
DOJ got possession of Loop tracts on 15 Nov.  Delay to Weston may be ~15 days due to
extended time to mobilize subs, per discussion between USACE/Weston.    

Updated schedule received showing work starting at on 3 Dec.  
Pier subcontractor is accelerating his schedule.   We are working with OCC &
DOJ to assure landowners are notified. 

CR received in FITT for negotiated $23K for delayed NTP/remob for gates.   
Pier drilling started at   Contractor plans to complete concrete work at 4
gates before Xmas.  

RE working on possession of fee under levee for 
Significant issues at  meeting scheduled for 17 Dec w/OCC/DOJ,
etc.  

Gate Closure Communications
BPFTI sent 10 landowner notice letters

BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Emails sent to law enforcement, emergency responders and other governmental
agencies on 12 Dec.
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Landowner training
Sector is training the Station trainers on 11/12 Dec.    

 
                   Good News

 
 

        Concerns
 

RGV  Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
TXDOT (thru IBWC) provided schedule info, noting a contract letting date of Dec 2013.
Latest schedule received from TXDOT 28 Nov.  No change in contract letting date of Dec
2013.  

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 

Working IAA for guard rail and security grating over valve vault
§         USACE will initiate design – tasked to them 14 Sep. 

o      Requested update 16 Oct.   
§          Will contract separately from IBWC, so no IAA will be required.  

Grate Raising Winches  RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
 grate as well.    

Discussed with  turning over PM duties for this PRD, 12 Dec. I will be engineering
support

 Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  &  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV - providing technical support for  on unsuitable caliche for levee maintenance, on
 maintenance scope, and on lifting system for  grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for ; need to reconfirm Sector requirement for
width (  and get  final review.
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RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes for 28 November meeting
Sole source justification for TCA Fence gap filler for CBP contracting.

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  (
"Excel as a trusted strategic partner enhancing
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From:
To:
Cc:
Subject: RE:  Updated DRAFT PRD
Date: Monday, March 25, 2013 2:43:04 PM
Attachments: spr  Draft PRD 32213.docx

I did a quick review and inserted my suggested edits and comments in the attached document.
 

From:  
Sent: Monday, March 25, 2013 1:54 PM
To: 
Subject: FW: O1-O3 Updated DRAFT PRD
 
Let me know what you think…
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

From:  
Sent: Friday, March 22, 2013 3:27 PM
To:   

  
 

 
Cc: 
Subject: O1-O3 Updated DRAFT PRD
 
Good Afternoon Everyone,
 
Attached you will find the current working draft of the  PRD. Please keep in mind that
sections of this PRD are expected to change as comments and edits are received.
 
Regard,
 

Program Analyst, Business Operations
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering
Phone: 
Email: 

BW23 FOIA CBP 004718

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6) (b) (6), (b) (7)(C)
(b) (6) (b) (6), (b) (7)(C)

(b) (6)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b)(7)(E)

(b)(7)(E)

(b)(7)(E)



 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
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From:
To:
Cc:

; 
Subject: Weekly Report - 28 Mar ( )
Date: Wednesday, March 27, 2013 10:03:52 PM

           Changes from the last update are in red.   
 

            Hot Issues
 

RGV Gates
Work is progressing from   Pier drilling and pier caps complete on all gates
in  Steel fabrication continues to delay progress for Weston. 
Gate testing in may begin in early April, but is being delayed by lack of some
components. 
Working issue in Hidalgo County on alternate access.   coordinating issues at 

 with Weston.
 resolved – Weston will have one of gates open for access.  No cost; approved

by sub.
– being worked.
 –  will discuss w/Weston doing one of two gates at a time, to provide

access to B&M Bridge Co. pumps. 
Due to anticipated late utility access rights, 

Received a formal proposal from Weston for the Gate/ramp/filler fence for about
$  IGCE is $241; USACE is finalizing negotiations and will mod contract shortly.
Gate Closure Communications

BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from 

1. Completed  and  and .   Working  and .
Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
OCC was provided final training documents for use by DOJ appraisers.
Sector is accepted final training documents; CD sent to Sector 25 March.        

IBWC coordination
Facilitated meeting with IBWC to discuss their approval of Design Packages #1 and
#2.   arranged the meeting.
Provided real estate information they requested for  on 1 Feb.   
IBWC approved DP#3;  will contact IBWC for formal approval.
Waiting on IBWC update on Upper Brownsville Levee Rehab award.

 sent note on 20 Feb asking for an update.
IBWC response 22 Feb – delay in NTP; no start date estimated.

 
      Major Efforts  

Renewal Contracts – Round IV
Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).
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El Paso Fence – last option expired 8 Jan
Yuma Fence – last option expired 24 Jan  
Tucson Fence – last option expired 24 Jan  
Yuma Roads – last option expired 22 Jan  
Tucson Roads – last option expired 30 Jan  
El Paso Roads – last option expired 30 Jan  
BBT Roads – last option expired 26 Mar.  
Tucson Veg/Debris – last option will expire 21 May; extension available.  
Yuma Lighting – last option will expire 3 May; extension available
El Paso Lighting – last option will expire 4 May; extension available
EPT Veg/Deb – first option has been exercised, good thru 30 Mar.  ECSO awarded
2nd (last) option 20 Mar.   

ECSO Round V Contracts  (TCA, EPT, BBT)
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract was extended effective 17 Feb, for 3

months thru mid-May 2013. 
o         is working new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Gap filler roads/veg/debris contract being developed by  –

under $ .  
CBP Gap Filler packages sent to  for review for TCA and EPT
Fencing. 

EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Extension issued with additional $135,393.10 to cover services thru 31
March. 

 to extend to 30 April; available funding may stretch to 20
April.  Will need DJI to transition soon.  No additional funding available.

TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013. 

Mod issued 13 Mar extending contract to 12 May 2013, and adding
$89.8K.       

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Baseline schedule showed NTP of 11 Mar 2013 for all four contracts.
Schedule update on 6 March shows NTP’s as follows;

TCA Fence – 20 April
TCA Roads – 9 April
EPT Fence – cancelled due to start of CTIMR
EPT Roads – cancelled due to start of CTIMR
BBT Roads – cancelled due to start of CTIMR.

Proposals received on TCA contracts.
TCA Fence proposal was within IGCE.  TCA Roads is negotiable.    

Funds provided 8 Jan for $2,118K for 4 contracts. 
ECSO requested additional $200K for TCA Roads, and $250K for initial PM

BW23 FOIA CBP 004734

(b) (6), (b) (7)(C)

(b) (6), (b  

(b) (6), (b) (7)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (5)



and Construction Oversight on 20 Mar.
ECSO agreed to provide Const O/S support for CBP gap filler fencing contracts, and
requested $  on 2 Jan.  Funds approved by  and provided to ECSO.    

Tactical Infrastructure Condition Index Working Group
First meeting held 1 March.  
Second meeting held 22 Mar; next meeting is 8 April

 
                   Good News

 
 

        Concerns
 

Bridge – Security Requirements

 from OFO HQ called on 22 Jan to get update on   He’s
involved with UP settlement funding.  

      
Reached out to CC counsel on easement outgrant 28 Jan due to slow progress.
 Waiting response, 

 
Provided support to BOD for meeting with Congressional staffs held on 15 Feb.    

Advised by BOD that CC is still applying to the state for funding. 
Span across Rio Grande has been installed, with fencing to deter pedestrian traffic.
Completion of  project is on hold, per County’s construction manager. 

Real estate acquisition is now complete.   

 

  

 
Sent CCRMA email offering swing gate option 7 Dec.  

RGV  Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
Latest schedule received from TXDOT 28 Jan 2013.  No change in contract letting date of
Dec 2013.  CCRMA is still working EA & BA.  

·         IBWC Riverside MOA & design
Response to BPFTI comments received
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Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:
Cc:

Subject: Weekly Report - 25 Jan ( )
Date: Sunday, January 27, 2013 10:54:58 AM

            Sorry for the late report.  Changes from the last update are in red.   
 

            Hot Issues
 

RGV Gates
Updated schedule received 20 Dec from Weston/USACE

Accelerates gate closings; impacting RE availability.
We are accelerating RE efforts in 

Pier drilling and pier caps ongoing in .  Structural framing installation begun at .
 

 proposed use of ramps at  Gate; also possible use at 
as needed.  Approved by  18 Jan for RFP.  During site visit, approval to proceed was
not provided.    
RE working on possession of fee under levee for  for alternate access

Significant issues at ; meeting held on 17 Dec w/OCC/DOJ, etc.  
USACE confirmed with  that he and son are only ones farming south of levee
in .  Other landowners can access next to water tower.  USACE send letter to
confirm discussions 24 Jan.  
Contacted IBWC for permit for landowners to use levee road in  during gate
closures.  Request submitted Friday, 11 Jan.  Followed up 27 Jan.   

Gate Closure Communications
BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from .   

Landowner training
Sector training held for the Station trainers on 11/12 Dec.  
Documents are final, and will be transmitted to Sector by the end of next
week. 

 
 

      Major Efforts  
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan
Yuma Fence – last option will expire 24 Jan  
Tucson Fence – last option will expire 24 Jan  
Yuma Roads – last option will expire 22 Jan  
Tucson Roads – last option will expire 30 Jan  
El Paso Roads – last option will expire 30 Jan  
Tucson Veg/Debris – 1st option will start 22 Nov; last option requested 8 Jan & will
expire 18 May  
Yuma Lighting – 1st option will start 4 Nov; last option requested 8 Jan & will expire
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30 Apr
El Paso Lighting – 1st option will start 5 Nov; last option requested 8 Jan and will
expire 4 May
BBT Roads – last option will expire 26 Mar.  
EPT Veg/Deb – first option has been exercised, good thru 11 Apr  
Each contract has 2 options, which each last 90 days

No MATOC capability exists for future Task Order needs after MATOCs expire
ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 

Also provided estimate for extensions, if approved by their CO. 
Decision issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract will be extended for 3 months thru mid-

May 2013. 
o         will work new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Gap filler roads/veg/debris contract being developed by  –

under $ .  
45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

Funds requests submitted and approved for both.  
Gate maintenance is deleted from TCA contract, after coordination with 

  Allows 45 day PoP vs. 1 mo. 
EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Precon held by  8 Jan; work started 9 Jan
TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013.  Precon held 14 Jan, with follow up coordination call with USACE COR
for FBM/inspection support on 15 Jan.
Need to discuss extensions on both with  

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Schedule received that has NTP of 11 Mar 2013 for all four contracts.  
Funds provided 8 Jan for $ for 4 contracts. 
ECSO reviewing need for PgM and Const O/S funding and will provide adjusted
estimates.  
ECSO agreed to provide Const O/S support for CBP gap filler fencing contracts, and
requested $ on 2 Jan.  Funds approved by  and provided to ECSO.    

Tactical Infrastructure Condition Index Working Group
Team members have been identified, except BP
Meeting will be scheduled for ORMB and BPFTI management to discuss  concerns.
 

 
                   Good News
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l grate as well.    
Discussed with  turning over PM duties for this PRD, 12 Dec. I will be engineering
support

 Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  &  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
. 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV - providing technical support for  on unsuitable caliche for levee maintenance, on
 maintenance scope, and on lifting system for  grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for ; need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
 

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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From:
To: EL
Cc: ; 

Subject: Weekly Report - 4 Oct 2012 ( )
Date: Thursday, October 04, 2012 12:27:17 PM

Changes from the last update are in red. 
 

      Hot Issues
Renewal Contracts

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).
Requested ECSO exercise seven (7) options for contracts expiring late Jul to early Aug.

EPT Fence option exercised 10 July
Six additional options were exercised in Jul/Aug (TCA/YUM Fence,
TCA/YUM/EPT/BBT Roads)

No MATOC capability exists for future Task Order needs
Bridge – Security Requirements

Span across Rio Grande is scheduled to be installed by Mexico on 7 September.
Meeting held with County on Friday to review their proposal for temp fencing on the
bridge.
CC reports new “earmark” funding they will be pursuing in a trip to Austin this week. 
 
Working to reconfirm coordination on use of swing gates. 
Span across river has been installed, with fencing to deter pedestrian traffic.

 Boat Ramp
Visited site with  on 30 Aug to discuss scope and take rough measurements for
sketches. 
Finalized design sketches and sent to RE & Env for review 7 Sep.   

 sent them to IBWC for review. 
?   

 Boat Ramp
Revised PRD will go in to formal technical review 4 Oct.  PRD addresses phase 1 need for
surveys of river bottom, and for gradient boundary line. 
Phase 2 PRD will be developed once scope is confirmed with Sector following receipt of
survey results.   

 
      Major Efforts

Contingency Contract Plans for WA#1
Working with  on backup plans for WA#1 and other areas.

RGV Gates
Winch, trolley and bird spike issues resolved.
NTP for design expected to be issued Thursday, 4 Oct, with new period of performance thru
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25 May 2013. 
First set of designs (14) expected ~12 Oct, with plan-in-hand site visit the week of 22
Oct. 
Second set of designs (15) may be ready to submit ~7 Nov. 

Contractor mobilized last week to make final changes to gates, and clear up all punch list
items.  Expects to begin final tests ~15 Oct, with government acceptance by 22 Oct. 
Gate Closure Communications

Alternate access routes being worked by USACE RE and 
Sample letter being developed/coordinated by 
May send earlier notice of proposed closure dates to ferret out problems (harvest,
etc)
Strategy discussed with Weston at Progress Mtg on 4 Oct.  Follow-up call will be
held.

Landowner training
Editable slides received from USACE/Weston.   will edit for landowner and
emergency responder training.
DHS coordination issue being discussed by management.
Sector will assure agents are trained to train landowners.  Sector has received
contract-required training. 

 
                   Good News

 
.  

 
        Concerns

 
RGV  Highway – Fence Relocation

o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed
yet

o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
TXDOT (thru IBWC) provided schedule info, noting a contract letting date of Dec 2013.

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 

Comments received 10 Sep.  Sent for review 11 Sep.
Review conference held; revised version sent for review.
Additional comments received; will schedule teleconference to resolve.

 resolved dispute over responsibility for moving CBP’s fence – IBWC accepted
responsibility.

Working IAA for guard rail and security grating over valve vault
USACE will initiate design starting next Friday.
Will contract separately from IBWC, so no IAA will be required.

POE IAA
The current IAA expired on 30 April 2012, before it could be extended.  
Received breakout of expensed work, and remaining work from IBWC
IAA documents are in preparation
Confirmed D&D $ not available; requested IBWC de-ob unexpensed $ and return so new
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IAA can be funded.
Visited site – all work appears to be completed
IBWC did not call in to 17 Jul scheduled call with CO’s and Budget officers.  
advised 

Ratification paperwork is with  for  and  signature.
 IAA
IAA was extended for HSPB1012X00061

Grate Raising Winches , RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
 grate as well.    

 Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.

 requested USACE design support, and engineers responded 20 Jun
requesting more design documents. Documents forwarded 22 Jun.

ID plans to cut vegetation on canal banks in about 2 weeks.
Met with ID gen’l manager & ass’t operations manager on 2 Jul.  They have flexibility
to do veg work anytime.  Can wait for our grate solution.
Also met with Crane company who provided concept for solution to hold grates
open.  Will coordinate proposed solution with USACE engineers, per   

USACE structural engineer preliminarily approved hold-open device concept
from Crane company. 
Will review  pinning proposal when received. 

CTIMR Support – Area 4
RGV – providing technical support for  on unsuitable caliche for levee maintenance, on

 maintenance scope, and on lifting system for  grates. 

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.
Received Primus recommendations for road M&R categories for future classification
of M&R.  Will review and coordinate response with TI M&R Branch.   
Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes for 26 September meeting

 
 

, PE, PMP
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Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:

  
 

Subject: RE: RGV Gates IPT - Agenda, Minutes
Date: Thursday, January 17, 2013 2:04:15 PM
Attachments: Gates IPT Minutes 1-10-2013.doc

RGV Gates IPT Agenda 1-17-2013.doc

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"

From:  
Sent: Monday, January 07, 2013 3:16 PM
To:

 
 

 

Subject: RGV Gates IPT - Agenda, Minutes
 
Folks,
            Attached are the agenda for Thursday’s meeting at 2 pm ET (1 pm CT), and the minutes from last
week’s meeting.  
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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TACTICAL INFRASTRUCTURE (TI) IPT 
RGV SECTOR 

BUREAU OF CUSTOMS AND BORDER PROTECTION 
 

RGV GATES IPT TELECONFERENCE 
 

RGV Sector Page 2 of 4 January 10, 2013 

a. Items 1 (Periodic Maintenance) – Primus performed the first monthly inspection on 
15 December. provided CBP comments on the revised O&M schedule and 
worksheet submitted by Weston, and on the proposed Warranty Management Plan.   

b. Item 2 & 3 (Re-keying & Clearance Signs) – FM&E is not currently pursuing a cost 

from CTIMR due to other priorities.  (no change) 
c. Sound questions from – has all data he requested and is doing 

calculations of sound levels to compare to the FWS criteria.  (no change) 
d. Train Landowners on Gate Operation & Use Gates – See update in para. 5.b. below. 

3. New Action Items: confirmed that Road East is not required by Sector for 
operational purposes. is still checking the fencing alignment before determining if 
maintenance needs are taken care of.       

4. Requirements Discussion - None 

5. Outreach Issues 
a. Gate Closure Communications  

i.  An update on the new schedule will be provided to landowners on the Hotline 
by   

ii.  will provide the next weekly P6 schedule update which should show 
when Weston will move to , so a determination can be made about when 
to send out letters.   

b. Training Landowners on Gates –  

i.  Training Schedule – is wrapping up OCC comments, and will 
be working on gate metrics to measure the success of the training program.     

6. RE/Environmental Discussion  
a. Sound Measurements – All sound info has been provided and is calculating 

impacts.  (no change) 

b. Real Estate Concerns  
i.  Construction Access 

1.  All survey work has been 

completed, but will need to be revised for road requirements.  RE will 
not be ready by 25 & 27 Feb when Weston’s schedule shows them 
starting work. will look into using the ROE-C process.     

2.  see above.     

ii.  Utility Access  
1.  to include  

 was filed by DOJ on 31 Oct.  
Utility outgrant easement with OCC's revisions sent to AEP on 

12/11/12 for their concurrence.   
 

 
  (no change) 

2.   Offer to Sell (OTS) for tract 
sent to landowners.  

OTS was received last week, but was not acceptable.  
 

BW23 FOIA CBP 004748

(b) (6)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

(b) (6), (b) (7

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6)

(b)(7)(E)

(b)(7)(E)

(b)(7)(E)

(b)(7)(E)

(b)(7)(E)
(b)(7)(E) (b)(7)(E)

(b) (5)

(b)(7)(E) (b)(7)(E)

(b) (5)









2. Sector plan to roll out training  
ii. Gate closure communications & schedule flexibility 

1. When to initiate letters to landowners for Design Pkg #2 – 
 

2. Hotline process update 
 

6. Other Issues  
 

7. New Action Items 
 

8. Closing Comments 
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From:
To:
Cc:
Subject: RE: IIR  Weather 11-22-2013
Date: Monday, November 25, 2013 12:02:18 PM
Attachments: image002.png

image004.png
image006.png

I have spoken to  and I’m in the loop with BPFTI and CTIMR contractor.
 

, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org
 

From:  
Sent: Sunday, November 24, 2013 4:27 PM
To: 
Cc: 
Subject: FW: IIR  Weather 11-22-2013
 

 
Heads up.  Cerrudo is on it. Yet, need Engineering to keep an eye on it.
 
Thanks.
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 430

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Friday, November 22, 2013 11:22 PM
To:

Subject: IIR  Weather 11-22-2013
 

                                    INCIDENT INFORMATION REPORT
 

 
 

DATE/TIME/STATION: 11/22/2013, 3:30 p.m.,  Station
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NOTIFICATIONS MADE TO:
 
XO T. 
PAIC 
DPAIC 
DPAIC 
Watch Commander 
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From:
To:   

Subject: CIR brief
Date: Monday, August 05, 2013 2:14:22 PM
Attachments: Brief CIR Draft 1.4.ppt

Changes incorporated
 
The FOUO is cumbersome but is according to DHS policy
 

, PMP
PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy
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CBP Office of Administration

Facilities Management and Engineering

Comprehension Immigration Reform (CIR) 

Planning Briefing

Aug 9, 2013

1

WARNING:  This document is FOR OFFICIAL USE ONLY (FOUO).  It is to be 
controlled, stored, handled, transmitted, distributed, and disposed of in 

accordance with DHS policy relating to FOUO information. This information 
shall not be distributed beyond the original addresses without prior 

authorization of the originator.
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Agenda

2
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Real Estate
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Environmental
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Steel Approach
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Adapt to Changing Requirements
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Next Steps
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Importance: High
 
Please look at the Fence words..  Let me know what you all think..
 
From:  
Sent: Wednesday, April 17, 2013 9:12 AM
To: 
Cc: 
Subject: Fw: CIR Bill Analysis
Importance: High
 
Pls make this review a priority this morn. I would like  and I to be able to review your
comments by 1330 today - thx
 
From:  
Sent: Wednesday, April 17, 2013 09:08 AM Eastern Standard Time
To: 

 
Cc:  
Subject: CIR Bill Analysis 
 
Good morning all,
 
Attached is a copy of the CIR Bill expected to drop later this morning. 
 
Two rounds of comments are due to the Commissioner’s Office over the course of the next day:

1.        Show stoppers, major substantive issues, etc no later than 3pm today.  This is a hard
deadline as we have to provide these comments to the Commissioner before we pass them
on to the Department this evening.

2.       By 11am tomorrow we need any additional comments, technical corrections, etc. This will
be our last opportunity to provide comments on the bill, so please make sure these are
comprehensive.

 
For your awareness, simultaneous to this effort OCC will be conducting a thorough legal analysis and
OCA will produce a summary matrix.  These efforts have a different focus and intended to be
complimentary to the two items I just laid out.
 
We are sending this to you specifically because we are expecting a high level review of the
comments vice the traditional CAT mechanisms.  Please be available between 4-5pm today in case
further clarification is needed.
 

 and I will be the POCs coordinating this for the front office.  If you have any questions, please do
not hesitate to reach out.  We realize that this is a very quick turnaround, but these deadlines are
beyond our control.
 
Thank you,
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To: 
Cc: 
Subject: FW: Cameron County l Project
Importance: High
 
Good afternoon,
 
Senator Cornyn’s office has requested a briefing with CBP and Cameron County to discuss the
current status of the  Project. Cornyn’s staff stated that Cameron County has exhausted all
funding options and would appreciate any additional modifications that CBP may offer to reduce the

cost of the project. Ideally, they would like to have a meeting on February 13th, as the Cameron
County Administrator will be in Washington, D.C.  Staff from the offices of Congressmen McCaul and
Cuellar may also attend. Per Cornyn’s staff, this may be an issue that the Senator will raise with the
Commissioner.
 
Please let me know if you are available for a meeting on February 13 and if not, a time and date that
we may perhaps be able to schedule a call. Also, an updated fact sheet on the status would be
greatly appreciated.
 
Thank you,

 

Office of Congressional Affairs
U.S. Customs and Border Protection

 (Main)
 (Direct)
 (Fax)
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From:
To:
Cc:

Subject: Weekly Report - 31 Jan 
Date: Thursday, January 31, 2013 8:34:26 AM

           Changes from the last update are in red.   
 

            Hot Issues
 

RGV Gates
Updated schedule received 20 Dec from Weston/USACE

Accelerates gate closings; impacting RE availability.
We are accelerating RE efforts in 

Pier drilling and pier caps complete on  gates in .  Structural framing
installation begun at   

 proposed 
  Meeting held 30 Jan to discuss access cure options.

Ramps will proceed as preferable to IBWC permit.  Proposal due from Weston on 1
Feb.  

RE working on possession of fee under levee for  for alternate access
Significant issues at 

- USACE confirmed with  that he and son are only ones farming south of
levee in .  Other landowners can access next to water tower.  USACE send
letter to confirm discussions 24 Jan.  

Gate Closure Communications
BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from .

1. Completed .  Working on .  
Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
Documents will be final this week.   

 
 

      Major Efforts  
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan
Yuma Fence – last option will expire 24 Jan  
Tucson Fence – last option will expire 24 Jan  
Yuma Roads – last option will expire 22 Jan  
Tucson Roads – last option will expire 30 Jan  
El Paso Roads – last option will expire 30 Jan  
Tucson Veg/Debris – 1st option will start 22 Nov; last option requested 8 Jan & will
expire 18 May  
Yuma Lighting – 1st option will start 4 Nov; last option requested 8 Jan & will expire
30 Apr
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El Paso Lighting – 1st option will start 5 Nov; last option requested 8 Jan and will
expire 4 May
BBT Roads – last option will expire 26 Mar.  
EPT Veg/Deb – first option has been exercised, good thru 11 Apr  
Each contract has 2 options, which each last 90 days

ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 
Also provided estimate for extensions, if approved by their CO. 
Decision issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 
o        Also working with  on TCA Gate Opening contract extension

and TCA Lighting reprocurement.
o        Gate opening contract will be extended for 3 months thru mid-

May 2013. 
o         will work new lighting contract thru Sector procurement.

o        YUM M&R coverage
o        Fence will be done in-house until CTIMR
o        Roads will be done in-house and with small contract thru CBP

Procurement
o        Gap filler roads/veg/debris contract being developed by  –

under $ .  
45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

Funds requests submitted and approved for both.  
Gate maintenance is deleted from TCA contract, after coordination with 

.  Allows 45 day PoP vs. 1 mo. 
EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Precon held by  8 Jan; work started 9 Jan
TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013.  Precon held 14 Jan, with follow up coordination call with USACE COR
for FBM/inspection support on 15 Jan.
Discussed extensions with   Will request EPT extension ~1 Feb and
TCA extension ~15 Feb.  Burn rates are running low which helps keep total
under $  simplified acquisition threshold. 

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
with , ECSO.  

Schedule received that has NTP of 11 Mar 2013 for all four contracts.  
Funds provided 8 Jan for $2,118K for 4 contracts. 
ECSO reviewing need for PgM and Const O/S funding and will provide adjusted
estimates.  
ECSO agreed to provide Const O/S support for CBP gap filler fencing contracts, and
requested $1  on 2 Jan.  Funds approved by  and provided to ECSO.    

Tactical Infrastructure Condition Index Working Group
Sent OBP email – full time working group support not needed.  Will call  for feedback.
Will begin planning for first meeting.  

 
                   Good News
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Grate Raising Winches , RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
 grate as well.    

Discussed with  turning over PM duties for this PRD, 12 Dec. I will be engineering
support

 Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
. 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV - providing technical support for  on unsuitable caliche for levee maintenance, on
 maintenance scope, and on lifting system for l grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for ; need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R  

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
Provided review comments on 10% concept for  Roads
Provided input to  on a CO “sustainability” review for EPT Fence contract documents
Finalized coordination with  & Sector to delete requirement for  Road, in
response to question from USACE RE.  

 
 
 

 
 

, PE, PMP
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From:
To:
Cc:

Subject: Weekly Report - 6 Feb ( )
Date: Monday, February 04, 2013 3:26:21 PM

           Changes from the last update are in red.   
 

            Hot Issues
 

RGV Gates
Updated schedule received 20 Jan from Weston/USACE
Pier drilling and pier caps complete on  gates in , and should be complete at
all gates by the end of this week.  Superstructure will be started on .  Fabrication of
the gate panels should be completed this week fo  and should
start for  
Electrical work – Weston is focusing on having services completed for all  gates in the
next 2-3 weeks. 
Access cure during gate closures – As a result of our IPT discussion on 30 Jan, the ramp
RFP will proceed as preferable to the IBWC permit.  Proposal due from Weston on 1 Feb.  
RE working on possession of fee under levee for  for alternate access

Significant issues at 
 - USACE confirmed with Flores that he and son are only ones farming south of

levee in .  We’ll need ramps to get other landowners legal access. 
 – will also require use of ramps to provide legal access.   

Gate Closure Communications
BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from

1. Completed   Working on .  
Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
Documents will be final this week.   

Design Package #3
Received 95% designs for gates in Hidalgo County 
Provided review comments on 4 Feb

Warranty Management Plan & O&M Manual Section 2
Preparing review comments for both of these.  Hope to have them out by mid week. 

IBWC coordination
Facilitated meeting with IBWC to discuss their approval of Design Packages #1 and
#2.   arranged the meeting.
Provided real estate information they requested for  on 1 Feb.   

 
 

      Major Efforts  
Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan
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 Received maps from CC engineer 25 Jun.
Latest schedule received from TXDOT 28 Jan 2013.  No change in contract letting date of
Dec 2013.  CCRMA is still working EA & BA.  

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 

Working IAA for guard rail and security grating over valve vault
§         USACE will initiate design – tasked to them 14 Sep. 

o      Requested update 16 Oct.   
§          Will contract separately from IBWC, so no IAA will be required.  

Grate Raising Winches ( , RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
 grate as well.    

Discussed with  turning over PM duties for this PRD, 12 Dec. I will be engineering
support

 Grates – vegetation accumulations are resulting in high maintenance and need to
raise grates and hold them open.

Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  &  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
. 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV - providing technical support for  on unsuitable caliche for levee maintenance, on
 maintenance scope, and on lifting system for grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for ; need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with /  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations
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Deliverables
 

RGV Gates IPT minutes & agenda
Provided review comments on 95% drawings for Design Package #3 for RGV Gates
Sent clarification to  on the plan forward for  maintenance IAW our
discussions while at Sector.
Provided a review of the BBT Roads estimate to ECSO. 

 
 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
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From:
To:
Cc:

Subject: Weekly Report - 29 Nov ( )
Date: Thursday, November 29, 2012 9:13:46 AM

 
Changes from the last update are in red.   
 

      Hot Issues
Renewal Contracts

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option will expire 8 Jan
Yuma Fence – last option will expire 24 Jan  
Tucson Fence – last option will expire 24 Jan  
Yuma Roads – last option will expire 22 Jan  
Tucson Roads – last option will expire 30 Jan  
El Paso Roads – last option will expire 30 Jan  
Tucson Veg/Debris – 1st option will start 22 Nov; last option expires 18 May  
Yuma Lighting – 1st option will start 4 Nov; last option expires 30 Apr
El Paso Lighting – 1st option will start 5 Nov; last option expires 4 May
Each contract has 2 options, which each last 90 days

No MATOC capability exists for future Task Order needs, after MATOCs expire
ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 

Also provided estimate for extensions, if approved by their CO. 
We are waiting response from CO on extensions for WA#2 & #3 contracts. Decision
issued 9 Nov – no extensions allowed.   
Standing down on using ECSO for gap filler for WA#1. 
Call held with ECSO on 27 Nov and they were requested to send funds request
ASAP for incremental funds to support PM. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next. 
We are considering options for TCA Lighting and YUM Roads.

45 day gap filler packages sent to  for review for TCA and EPT
Fencing. 

Funds requests submitted and approved for both.  
Gate maintenance is deleted from TCA contract, after coordination with 

  Allows 45 day PoP vs. 1 mo. 
 Bridge – Security Requirements

Span across Rio Grande has been installed, with fencing to deter pedestrian traffic.
Completion of  project is on hold, per County’s construction manager. 

Real estate acquisition is now complete. 
CC is waiting on a proposal from contractor to complete the project.
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.   
 Boat Ramp

Revised PRD is in technical review as of 9 Oct.  PRD addresses phase 1 need for surveys
of river bottom, and for gradient boundary line. 
Phase 2 PRD will be developed once scope is confirmed with Sector following receipt of
survey results.   
PRD is final and was sent to ECSO for action.

 
      Major Efforts  

RGV Gates
Plan-in-hand site inspection scheduled for second set of designs  on 4 Dec. 

Final design dwgs received for 1st package
Test gates were accepted on 14 Nov
DOJ got possession of Loop tracts on 15 Nov.  Delay to Weston may be ~15 days due to
extended time to mobilize subs, per discussion between USACE/Weston.  

Updated schedule received showing work starting at on 3 Dec.  
ECSO received REA for $30K from Weston due to delay.  

Sector is coordinating a visit to  to discuss our gate work in relation to his ramp (we
will accommodate it).  They plan to schedule it before 30 Nov. 

IBWC agrees to allow his current ramp as is, if he agrees to conditions, and will
attend the meeting.  
AUSA will also attend the meeting.  Possession to needed tracts received 15
Nov.

RE working on possession of fee under levee for 
Gate Closure Communications

BPFTI sent 10 landowner notice letters
AUSA will send out the rest, .
BOD is in the process of putting message on HOTLINE advising of new schedule. 

Landowner training
Mock training is being held today, 29 Nov, at Sector.   
Sector plans to train the Station trainers on 11/12 Dec.    

 
                   Good News

 
 

        Concerns
 

RGV  Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
TXDOT (thru IBWC) provided schedule info, noting a contract letting date of Dec 2013.
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Latest schedule received from TXDOT 28 Nov.  No change in contract letting date of Dec
2013.  

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 

Working IAA for guard rail and security grating over valve vault
§         USACE will initiate design – tasked to them 14 Sep. 

o      Requested update 16 Oct.   
§          Will contract separately from IBWC, so no IAA will be required.  

Grate Raising Winches ( , RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
 grate as well.    

Will discuss with  turning over PM duties for this PRD, per 
 Grates – vegetation accumulations are resulting in high maintenance and need to

raise grates and hold them open.
Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  &  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV - providing technical support for  on unsuitable caliche for levee maintenance, on
 maintenance scope, and on lifting system for  grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer. 

Need to finalize standard for ; need to reconfirm Sector requirement for
width (  and get  final review.

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
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RGV Gates IPT minutes for 15 November meeting
EPT Fencing M&R SOW, IGCE, appendices, sole source justification, funds request
TCA Fencing M&R SOW, IGCE, appendices, funds request
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Border Patrol's proud legacy"
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From:
To:
Cc:
Subject: Weekly Report - 
Date: Thursday, April 04, 2013 10:58:40 PM

           Changes from the last update are in red.   
 

        Hot Issues
 

CTIMR contract post award conference held 3 & 4 April in El Paso.
RGV Gates

Work is progressing from   All gate foundation/slab work complete in
Cameron County  except  which will be complete 15
April.  Steel fabrication continues to delay progress for Weston. 
Work begun in Hidalgo County at  
Gate testing in  may begin in early April, but is being delayed by lack of some
components. 
Alternate access resolved in Hidalgo County at  with Weston.

 resolved – Weston will have one of  gates open for access.  No cost; approved
by sub.

 – Concrete sub agreed to leave one gate
open at each fence segment for access, without impact to his operations.    

Due to anticipated late utility access rights,

Received a formal proposal from Weston for the Gate/ramp/filler fence for about
$   IGCE is $241; USACE (  negotiated a final price of $129,840.42!!
Received proposal for Weston to remob to power up gates that will require generators for
testing/acceptance due to lack of timely real estate.  Maximum exposure is  gates or

. 
Gate Closure Communications

BOD has message on HOTLINE advising of new schedule, and is providing
updates. 
Working on notification letters to landowners from .

1. Completed    Working 

Landowner training

Sector training held for the Station trainers on 11/12 Dec.  
OCC was provided final training documents for use by DOJ appraisers.
Sector is accepted final training documents; CD sent to Sector 25 March.     
   

IBWC coordination
Facilitated meeting with IBWC to discuss their approval of Design Packages #1 and
#2.   arranged the meeting.
Provided real estate information they requested for  on 1 Feb.   
IBWC approved DP#3;  will contact IBWC for formal approval.
Waiting on IBWC update on Upper Brownsville Levee Rehab award.

 sent note on 20 Feb asking for an update.
IBWC response 22 Feb – delay in NTP; no start date estimated.

 
      Major Efforts  
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Renewal Contracts – Round IV

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).

El Paso Fence – last option expired 8 Jan
Yuma Fence – last option expired 24 Jan  
Tucson Fence – last option expired 24 Jan  
Yuma Roads – last option expired 22 Jan  
Tucson Roads – last option expired 30 Jan  
El Paso Roads – last option expired 30 Jan  
BBT Roads – last option expired 26 Mar.  
Tucson Veg/Debris – last option will expire 21 May; extension available.  
Yuma Lighting – last option will expire 3 May; extension available
El Paso Lighting – last option will expire 4 May; extension available
EPT Veg/Deb – first option has been exercised, good thru 30 Mar.  ECSO awarded
2nd (last) option 20 Mar.   

ECSO Round V Contracts  (TCA, EPT, BBT)

$120K transferred to ECSO 29 Nov to cover PM to get contracts awarded. 

EPT and TCA Fence were identified as top priority needs, with TCA and EPT
Roads next, and BBT Roads/Veg/Debris next. 

o    Also working with  on TCA Gate Opening contract extension and
TCA Lighting reprocurement.

o    Gate opening contract was extended effective 17 Feb, for 3
months thru mid-May 2013. 

o     is working new lighting contract thru Sector procurement.
o    YUM M&R coverage

o    Fence will be done in-house until CTIMR
o    Roads will be done in-house and with small contract thru CBP

Procurement
o    Gap filler roads/veg/debris contract being developed by  –

under   
CBP Gap Filler packages sent to  for review for TCA and EPT
Fencing. 

EPT Fencing contract awarded to Cerrudo 19 Dec for $142,518.98, from 9
Jan – 23 Feb 2013.  

Extension issued with additional $135,393.10 to cover services thru 31
March. 

 extended contract to 20 April.  Funding may last to 14 Apr, or
12 Apr if gate retrofit design tasked.

Working with DJI/UCC to transition next week before funding
runs out. 
Received proposal for gate retrofit for up to  gates. 
Reviewing two unpaid invoices for Feb/Mar.

TCA Fencing PO issued to Capers in the amount of $82,243.36 on 3 Jan
2013. 

Mod issued 13 Mar extending contract to 12 May 2013, and adding
$ .       

Working on budget and estimated quantities for EPT & TCA Fence and Roads contracts
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Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes & agenda
Reviewed GWP for CTIMR WA#3

 
 

 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy"
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From:
To:
Subject: Fw: CTIMR WEEKLY
Date: Friday, May 15, 2015 5:29:27 PM
Attachments: CTIMR WEEKLY REPORT 5.15.15.docx

 
From:  
Sent: Friday, May 15, 2015 12:33 PM
To: 

Cc:  
Subject: CTIMR WEEKLY 
 
Dear Team
Attached and below is the CTIMR Weekly.
Have a great weekend!

 
CTIMR WEEKLY REPORT

5/11/15 – 5/15/15
I        Work Area 1

a.      San Diego
1.      TI Site visit/familiarization with new LMI Engineer  – with 

surveyed location of NextEra Energy solar farm set to impact current border access
easement in fencing/road;   and rapid deterioration of  steel
bollard fencing thru  area; IBWC flapper valves welded shut in Levee-will
cause major backup in storm.

2.      First of 5 env support work orders awarded to support nesting surveys for WP-3
vegetation removal – start next week.

3.      Held scoping session with SDC TI Coordinator and Facilities/TI Supervisors on Must-Pay
Non-Owned tasker, gathering date for extent, cost estimate.

4.      Issue –  pushing to add more barb wire along tertiary and secondary fence, top and
bottom – quantifying impact to M&R, other risks.

b.     El Centro
1.      Gather requirements for non-owned operational roads
2.      Working real-estate issues from  check along border between All American

Canal and fence.
3.      Closing WP2 .

 
II       Work Area 2

a.      Yuma
1.      No routine activities.
2.      Two Urgent fence breaches.
3.      Q2 WP entered into WMS.

b.     Tucson
1.      Working with Proc to reallocate funds between WA-2 contract to create next work plan.
2.      Getting the  WA-2 CTIMR modification awarded.
3.      De-obligate funds from one Naco Secondary fence contract to another to complete the

project.
 

III     Work Area 3
a.      El Paso

1.      IBWC MOU still a pending issue: roads and vegetation associated with the levee  and

BW23 FOIA CBP 004819

(b) (6), (b) (7)(C)
(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

(b) (7)(E)

(b) (5)

(b)(7)(E)

(b) (7)(E)

(b) (7)(E)(b) (7)(E)



vega need immediate M&R.
2.      Site visit planned to complete final inspections and steel inventory at -Complete
3.   CR submitted and approved at no additional cost.
4.      Crossovers – Addressing safety issue at . USACE will design walkway and

CTIMR will install it top prevent delayed closure to these three bridges. Re-compete is on
schedule, proposals are due May 1st and SSEB is scheduled to meet May 27 thru 29th to
conduct evaluations.

5.   Operational Lighting - No designs are currently available. Informed all parties
that preliminary designs would be forth coming to it would be necessary for all involved
to get on a Telecom to discuss path forward.

6.      Generators: Received confirmation from  to proceed with inspection on all sites
and include rodent protection. CTIMR will have completed generator sites by COB
Friday May 15th, and expect to continue with the remaining sites early next week.
Rodent removal and protection as well as generator operation will be completed at all
sites.

b.     Big Bend
1.      All CTIMR related activities continue to be completed as requested and to satisfaction or

above.
2.      BBT sector continues to develop new requirements and submit for CTIMR RE/ENV

clearances. Confirmed site visit scheduled for Friday May 8th.
 

IV     Work Area 4
a.      Del Rio

1.       Bridge: PRD is on hold until we receive the final Engineering
assessment. Funding is needed to execute the design work required to move forward. I
have requested the necessary funds and provided SOW to  for this support. Held
meeting with RE on 3/26/15 to discuss path forward. All information received from the
surveyor is currently under RE review. Ongoing.

2.      : embankment issues, Ongoing, continue to monitor the situation for
further erosion. New developments with recent rains, erosion is starting to increase.

3.      All CTIMR related activities continue to be completed as requested and to satisfaction or
above.

4.      Completed Bird Surveys associated with CTIMR activities
b.     Laredo

1.       Boat ramp PRD going through Signatures.
2.      Laredo Grates completed. Final inspections scheduled for Monday May 18th. Final

invoice and TECO to follow. MR of grates in current WP.
3.      Persistent rains continue to be  problem at RGV and LRT

c.      RGV
1.       boat ramp cofferdam was once again overtopped due to rains and high flow

releases from MX reservoirs. Schedule continues to slip to the right. New completion
date is June 11th.

2.      - Some landowners at end of road are landlocked. New access road will
ards  Roads.

3.      CTIMR WA4 Re-Compete – Award slipped from August 13 - August 26th. Slip due to late
questions to offeror and discussions.

 

E3 Federal Solutions, LLC
Management Analyst, Tactical Infrastructure Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office
Facilities Management and Engineering
BB: 

 

Excel as a Trusted Strategic Partner Enhancing Border Patrol’s Proud Legacy.
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CTIMR WEEKLY REPORT 

5/11/15 – 5/15/15 

I  Work Area 1 

a. San Diego 

1. TI Site visit/familiarization with new LMI Engineer   – with   

surveyed location of NextEra Energy solar farm set to impact current border access 

easement in  encing/road;  and rapid deterioration of  steel 

bollard fencing thru area; IBWC flapper valves welded shut in Levee‐will 

cause major backup in storm. 

2. First of 5 env support work orders awarded to support nesting surveys for WP‐3 vegetation 

removal – start next week. 

3. Held scoping session with SDC TI Coordinator and Facilities/TI Supervisors on Must‐Pay Non‐

Owned tasker, gathering date for extent, cost estimate. 

4. Issue – pushing to add more barb wire along tertiary and secondary fence, top and 

bottom – quantifying impact to M&R, other risks. 

b. El Centro 

1. Gather requirements for non‐owned operational roads 
2. Working real‐estate issues from check along border between

and fence. 
3. Closing WP2 . 

 
II  Work Area 2 

a. Yuma 

1. No routine activities. 

2. Two Urgent fence breaches. 

3. Q2 WP entered into WMS. 

b. Tucson 

1. Working with Proc to reallocate funds between WA‐2 contract to create next work plan. 

2. Getting the WA‐2 CTIMR modification awarded. 

3. De‐obligate funds from one Naco Secondary fence contract to another to complete the 

project. 

 

III  Work Area 3 

a. El Paso 

1. IBWC MOU still a pending issue: roads and vegetation associated with the levee  and vega 

need immediate M&R. 

2. Site visit planned to complete final inspections and steel inventory at ‐Complete 

3.  CR submitted and approved at no additional cost. 

4. Crossovers – Addressing safety issue at  USACE will design walkway and CTIMR 

will install it top prevent delayed closure to these three bridges. Re‐compete is on schedule, 

proposals are due May 1st and SSEB is scheduled to meet May 27 thru 29th to conduct 

evaluations. 
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5.  Operational Lighting ‐ No designs are currently available. Informed all parties that 

preliminary designs would be forth coming to it would be necessary for all involved to get on 

a Telecom to discuss path forward. 

6. Generators: Received confirmation from   to proceed with inspection on all   sites and 

include rodent protection. CTIMR will have completed  generator sites by COB Friday May 

15th, and expect to continue with the remaining  sites early next week. Rodent removal 

and protection as well as generator operation will be completed at all sites. 

b. Big Bend 

1. All CTIMR related activities continue to be completed as requested and to satisfaction or 

above.  

2. BBT sector continues to develop new requirements and submit for CTIMR RE/ENV 

clearances. Confirmed site visit scheduled for Friday May 8th.  

 

IV  Work Area 4 

a. Del Rio 

1. Bridge: PRD is on hold until we receive the final Engineering assessment. 

Funding is needed to execute the design work required to move forward. I have requested 

the necessary funds and provided SOW to   for this support. Held meeting with RE on 

3/26/15 to discuss path forward. All information received from the surveyor is currently 

under RE review. Ongoing. 

2.  embankment issues, Ongoing, continue to monitor the situation for further 

erosion. New developments with recent rains, erosion is starting to increase. 

3. All CTIMR related activities continue to be completed as requested and to satisfaction or 

above. 

4. Completed Bird Surveys associated with CTIMR activities 

b. Laredo 

1. oat ramp PRD going through Signatures. 

2. rates completed. Final inspections scheduled for Monday May 18th. Final invoice 

and TECO to follow. MR of grates in current WP. 

3. Persistent rains continue to be  problem at RGV and LRT 

c. RGV 

1. boat ramp cofferdam was once again overtopped due to rains and high flow 

releases from MX reservoirs. Schedule continues to slip to the right. New completion date is 

June 11th. 

2. ‐ Some landowners at end of road are landlocked. New access road will be 

repaired towards  Roads. 

3. CTIMR WA4 Re‐Compete – Award slipped from August 13 ‐ August 26th. Slip due to late 

questions to offeror and discussions. 
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From:
To: ; 

Cc:
Subject: RE: Justifications for UFRs for TI
Date: Tuesday, December 10, 2013 12:24:30 PM
Attachments: PRD TCA 7652-4 Primary Fence Replacement priority 4 02072012 v3 sls.doc

PRD TCA 7653-1 Primary Fence Replacement v7.4 mile draft.doc

Here are the two PRDs. Both are draft
 

, PMP
CTR-LMI
BPFTI PMO
OF: 
BB: 

 

From:  
Sent: Tuesday, December 10, 2013 12:18 PM
To:  

Cc: 
Subject: RE: Justifications for UFRs for TI
 
No worries.  It should be in the PRDs.  Just saw  response.   is between Houston
and ELP right now.  Way to go   Thanks..
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Tuesday, December 10, 2013 12:15 PM
To:  

Cc: 
Subject: Justifications for UFRs for TI
 
Hi  and 
I hate to ask for this because I believe that we’ve done this before, but do you have the justifications
for  

 
OTIA is asking for us to provide justifications by COB Wednesday.  If you can send me anything you
have, I can craft it into a justification.
Thanks,
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Special Projects Analyst, Business Operations Division
Strategic Analysis, Inc.
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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From:
To:
Cc: ; ;

Subject: Weekly Report - 7 Nov 2012 ( )
Date: Wednesday, November 07, 2012 6:34:29 PM

Changes from the last update are in red. 
 

      Hot Issues
Renewal Contracts

Twelve contracts awarded.  No more contracts are to be awarded (YUM Veg/Debris is on
hold).
ECSO can extend the following upcoming options:

Yuma Fence – last option will start 25 Oct
Tucson Fence – last option will start 25 Oct
Yuma Roads – last option will start 23 Oct
Tucson Roads – last option will start 1 Nov
El Paso Roads – last option will start 2 Nov
Tucson Veg/Debris – 1st option will start 22 Nov
Yuma Lighting – 1st option will start 4 Nov
El Paso Lighting – 1st option will start 5 Nov
Each contract has 2 options, which each last 90 days

ECSO exercised the last option for El Paso Fence on 4 Oct. 
It will expire 8 Jan 2013. 
No other contract plans exist at this time except for CTIMR, which is subject to
protest. 

No MATOC capability exists for future Task Order needs, after MATOCs expire
ECSO provided ROM estimate for WA #1, #2, #3, for new TI M&R contracts. 

Also provided estimate for extensions, if approved by their CO. 
We are waiting response from CO on extensions for WA#2 & #3 contracts.  Due 5
Nov, but not received yet. 
Standing down on using ECSO for gap filler for WA#1. 
Requested ECSO send funds request to FM&E for funding needed to start actions
for gap fillers.  They are waiting until CO responds on extensions. 

Time’s wasting, especially for EPT and TCA Fencing!
 Bridge – Security Requirements

Span across Rio Grande has been installed, with fencing to deter pedestrian traffic.
Completion of  project is on hold, per County’s construction manager. 

Real estate acquisition is now complete. 
CC is waiting on a proposal from contractor to complete the project.

.   
 Boat Ramp

Revised PRD is in technical review as of 9 Oct.  PRD addresses phase 1 need for surveys

BW23 FOIA CBP 004847

(b) (6), (b) (7

(b) (6), (b) (7)(C)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b)(7)(E)

(b) (5)
(b)(7)(E)

(b) (5)
(b)(7)(E)



of river bottom, and for gradient boundary line. 
Phase 2 PRD will be developed once scope is confirmed with Sector following receipt of
survey results.   
Sector signed PRD. 

 
      Major Efforts

Contingency Contract Plans for WA#1
Working with  on backup plans for WA#1 and other areas.

RGV Gates
Plan-in-hand site inspection held on gates for  on 25 Oct.  . 

Second set of designs may be ready to submit before Thanksgiving. 
Final design dwgs received for 1st package 

Contractor trying to complete test gates but being delayed by rewiring of control panels, and
late delivery on trolley items. 

Expect acceptance ~7 Nov, and NTP for fabrication by 14 Nov. 
New potential delay risks due to lack of alternate access for landowners, and

ramp issue. 
Gate Closure Communications

BPFTI sent 10 landowner notice letters
.

Landowner training
 developed draft training design and will edit training slides.

Virtual walkthru will be conducted 15 Nov with Sector T3 personnel.  
Funding Data In FITT

 updated budget data to equal funds available ($20.7M)
Provided data to  to update funds transferred.  

 working with  to make updates.  
 

                   Good News
 
 

        Concerns
 

RGV Highway – Fence Relocation
o        Confirmed funding available from TxDOT & CCRMA bonds; final estimate not developed

yet
o        Coordination w/IBWC will start once TxDOT approves draft EA
o        CC engineer sent latest schedule & draft EA 8 Mar

 Forwarded EA to  2 Apr.
 Received maps from CC engineer 25 Jun.
TXDOT (thru IBWC) provided schedule info, noting a contract letting date of Dec 2013.

·         IBWC Riverside MOA & design
Response to BPFTI comments received

Some items will need to be funded by BPFTI
Draft MOA submitted to IBWC 15 June for review. 
Received IBWC comments and sent CBP comments to them on 22 Oct. 

Working IAA for guard rail and security grating over valve vault
§         USACE will initiate design – tasked to them 14 Sep. 
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o        Requested update 16 Oct.   
§         Will contract separately from IBWC, so no IAA will be required.  

Grate Raising Winches (  RGV)
Legal advised that O&M was correct funds source.  Drafted PRD

RE input received; requested RE and ECSO cost/schedule info 18 Oct
ECSO continues to have trouble getting in-house engineering support. 

ECSO PM provided estimate on 20 Jun.  Will request updated estimate e to cover
 grate as well.    

Will discuss with  turning over PM duties for this PRD, per 
 Grates – vegetation accumulations are resulting in high maintenance and need to

raise grates and hold them open.
Current Hidalgo County design does not allow for holding grates open, and makes lifting
grates difficult and possibly a safety concern for inexperienced workers.
Received test data from  &  on pins for pinning proposal 15 Oct.

Currently evaluating data.   
. 

I’ll discuss with  whether she wants to initiate a study. 
CTIMR Support – Area 4

RGV – providing technical support for  on unsuitable caliche for levee maintenance, on
 maintenance scope, and on lifting system for  grates. 

Working to establish standard specification for caliche.
Collecting sample caliche specs & discussing issues with local supplier’s
engineer.   

RGV Access Road M&R
Visited Sector and site with Primus &  & .
Prepared recommendations for M&R for CWP#2 access roads.

Discussions held 12 Oct with  to finalize task descriptions for
access roads

Received Primus recommendations for road M&R categories for future classification
of M&R. 

Worked with  to clarify standards for cross slopes and aggregate
thickness calculations

 
Deliverables
 

RGV Gates IPT minutes for 31 October meeting
 
 

 
 

, PE, PMP
Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office:  
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Mobile:  
"Excel as a trusted strategic partner enhancing
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From:
To:
Subject: PRD
Date: Tuesday, April 16, 2013 12:41:12 PM
Attachments: PRD TCA 7653-1 Primary Fence Replacement (RSD) 03152013.doc

 
 

PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy
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